MHD Contractor Performance: January - March 2015

UNITS * % OF RE- LEAD SAFETY * PERMIT OPEN
CONTRACTOR COMPLETED WIPES TAKEN | VIOLATIONS ISSUED | EXTENSIONS | COMPLAINTS
FAQ 7 9.1% 0 1 NO
C&E 2 9.1% 0 0 NO
MEDINA 1 0.0% 0 0 NO
ARL 0 0.0% 0 1 NO
GET 0 0.0% 0 1 NO

NO ACTIVITY DURING THE QTR

EPM

POWER

RIGHT PRICE

* % OF REWIPES TAKEN - At the end of the project a dust test is done for occupant safety. When a contractor leaves too much leaded
dust behind, (measured by lab analysis) he must return to the property for a second cleaning on surfaces where he failed the dust test.

The inspector also returns to the site to take more samples to confirm safety.

*PERMIT EXTENSIONS - Extra time given to contractor to complete the project (ORIGINAL ALOTTED TIME is 2 WEEKS).




